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1. Introduction to the Learning Event 

This report provides a record of the learning event organised by Collingwood Environmental Planning 
Limited (CEP), project contractors for the Flood Resilience Community Pathfinder (FRCP) evaluation. The 
workshop was held at the offices of the National Council of Voluntary Organisations (NCVO) in London on 
Monday 13 July 2015. 

This report draws on notes taken during the learning event as recorded by participants during working 
sessions (e.g. on post-it notes and flip-charts), presentations and verbal contributions made by participants 
during plenary discussions.  

Objectives 

1. To provide the opportunity for Pathfinders to:  

 share their work, successes and learning  

 develop peer-to-peer learning materials 

2. To gather Pathfinders’ feedback on the first draft of CEP’s Final Evaluation report for the FRCP 
scheme. 

3. To share dissemination approaches and coordinate activities in order to build on potential for 
synergies and increased impact. 

Participants 

The workshop was well attended with 34 participants in total (See Appendix 1 for the full delegate list), 
bringing together staff from all thirteen Pathfinders, members of the Evaluation Team (CEP, Evaluation Co-
ordinators) and the Defra Project Manager and Chair of the Project Board.  

The workshop was facilitated by members of the Evaluation Team.  

Overview of the workshop programme 

The approach to the workshop was intended to maximise opportunities for learning and exchange between 
all parties, as well as providing valuable input to the evaluation. Table 1 outlines the agenda. 

Table 1: Workshop agenda 

Time Session 

10:00 Registration and coffee 

10:30 1. Welcome and objectives of the day 
10:40 2. Defra’s perspectives on the scheme 

11:00 3. Draft final evaluation report 1: our summary, your feedback 
 CEP presentation  

11:30 Break (post-it feedback) 

12:10 4. Draft final evaluation report 2: Feedback from Pathfinders 

 Plenary 

13:00 Lunch (set up ‘market stalls’ and conduct video interviews) 

13:45 5. Sharing experiences and learning 
 Pathfinders’ market stalls in two rounds  
 Plenary  

15:00 6. Dissemination activities 
15:30 Break 

 7. Celebrating and sharing success 
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15:45 8. Summary of the day and next steps  

16:00 Close (conduct video interviews) 

 

2. Key Points From the Learning Event 

This section outlines key points elicited by the presentations, small group activities and plenary discussions 
throughout the five main sessions of the day.  

Session 2: Defra’s perspectives on the scheme 

In her presentation (given without PowerPoint slides), Mary Stevens, Team Leader of Local Flood Risk 
Management and Resilience at Defra and Chair of the Flood Resilience Community Pathfinder Scheme 
Evaluation Project Board, reflected on the occasion being both an end point and a start: a time to celebrate 
the end of the Pathfinder scheme as well as the start of work by Defra to consider what the Pathfinder 
results mean for policy.  

She stated proud she is of the multiple achievements across the Pathfinder projects and highlighted three 
core successes of the scheme: 

1. Project delivery and networks – the development of a mutually supportive network between the 
thirteen Pathfinders whilst delivering on project objectives. 

2. Resilience framework – Defra now has a robust framework for thinking about community 
resilience which is helpful when talking to ministers. 

3. Added value – the unexpected outcomes of the Pathfinder projects, such as the number of flood 
groups that have been started or maintained, that Pathfinder work has become embedded into 
the work of project partners, etc.     

Going forward, a key challenge will be for Defra and CEP will be to distil the Pathfinders’ work into clear 
messages, learning and best practice of what works in terms of supporting communities in building 
resilience to flooding and to ensure these messages are translated into policy.  

Q&A session  

One participant asked Mary for her views on what the key messages are for the public and how they should 
be disseminated. Mary replied that Defra and CEP would be providing materials to help with dissemination 
of the final Pathfinder results. It will be important for people and organisations outside of Government to 
be involved (e.g. NFF, Defra’s Civil Society Partnership Board, Environment Agency) and to engage 
audiences beyond the usual targets. 

One Pathfinder asked Mary whether the changes in Government could affect community flood resilience 
work and funding. Mary could not envisage major changes but this will become clear in the next few 
months. 

Another Pathfinder asked if there would be a joined up approach within Government to community 
resilience to flooding. Mary replied positively, citing the involvement of staff from Defra, DCLG, the Cabinet 
Office and the Environment Agency in the Pathfinder scheme’s steering group since the beginning. 

Session 3 and 4:  Pathfinders’ feedback on the draft Final Evaluation 
Report 

Session 3 began with a twenty minute presentation by Clare Twigger-Ross. She summarised key findings 
from the draft Final Evaluation Report. Participants were then asked to write their comments on the draft 
report on post-its and stick them on flipcharts under the appropriate chapter heading. Specific questions to 
focus Pathfinders’ feedback on each chapter: 



Draft Final Learning   July 2015 
Event Record 
 

Flood Resilience Community  Collingwood Environmental Planning 
Pathfinder Evaluation 5 

1. To what extent is the section consistent with your knowledge and experience of the Pathfinder 
scheme? 

2. From your experience, is there any different learning to be added? 

Pathfinders’ comments will now be presented under each chapter heading. 

Activities, inputs and links to resilience 

Project-specific additions:  

• Rochdale: river stewardship and monitoring by local allotment groups and with different / new 
allotment group 

• Swindon: engagement with Wiltshire and Swindon local resilience forum. 

Social resilience 

General points relating to this resilience category: 

• Background / starting point affects understanding of resilience 

• Many Pathfinders indirectly engaged with vulnerable people without explicitly outlining it in 
their project objectives. E.g. West Sussex PLP schemes change because of communities with 
multiple deprivation (Littlehampton) and flood action groups developing resilience / emergency 
plans with sections specifically for vulnerable people and additional resources. 

• Devon – older age groups – led to change of original plans 

Successes / benefits:  

• Vulnerable areas now feel safer until help arrives. E.g. Rural groups feel they are ‘cut off’ but are 
more comfortable now flood plans in place until the emergency services arrive. 

Learning points: 

• Need to monitor changes post-project as situation is always changing / evolving. Need local 
knowledge (especially to monitor vulnerability) as it is a moving target and isolated people / 
communities. 

Challenges: 

• Language and use of jargon. How to make messages understandable to average person / various 
ages / abilities. 

• To sustain engagement after the project. 

Other vulnerable and/or hard to reach groups identified: 

• More affluent communities can be difficult to engage as they are very busy, have demanding 
jobs and are, therefore, time vulnerable, e.g. a judge (Northamptonshire) 

• Businesses   

• Rural groups feel they are ‘cut off’ but are more comfortable now flood plans in place until the 
emergency services arrive. 

Community capital 

General points relating to this section: 

• Provide more detail on the approaches and activities that created the change. What worked or 
not and why. 



Draft Final Learning   July 2015 
Event Record 
 

Flood Resilience Community  Collingwood Environmental Planning 
Pathfinder Evaluation 6 

• Overemphasis on some specific events that may not have had such a wide ranging impact as the 
right people not in attendance. 

• Important to take into account the barriers and challenges for ‘taking on’ flood resilience at a 
community level and how to overcome them. More in the report please. 

• Need to think about / discuss the differences in approaches. What activities were involved? How 
were the communities engaged with? 

• Needs to show how difficult it was – huge extent of effort, no. of events, no of hours. Sometimes 
small but significant things. 

Successes / benefits:  

• Elderly community members feel less vulnerable now there is a flood plan for others to help 
them. 

• Flood group has an understanding of the interdependencies of issues that increase risk of 
flooding. 

• Peer to peer support. An unexpected positive outcome! 

• Sixth form students in Rochdale now have volunteering opportunities with river stewardship. 
Spin-off of Pathfinder. 

• Calderdale: river stewardship and upland management brought huge benefits and built up 
volunteers keen to continue to take this work forward. 

• Swindon: improved confidence of school children. Development of: communication, 
presentation, team work, community empowerment 

Learning points: 

• Community engagement requires a consistent, repetitive approach. 

Challenges: 

• Political issues – i.e. Parish councils not representing time issues 

• How to engage beyond ‘the usual suspects’ small /neighbourhood / community groups, etc. 

• Legacy = keeping it all going. Broadened remit (e.g. links to gritting). Run events to raise profile 
and reinvigorate 

• Slough: lack of interest in areas with no memory of flooding. Residents were hostile and angry. 
Fearful that the activity would increase insurance premiums. Why misconceptions? 

Institutional resilience 

Project-specific comments: 

• Northamptonshire: Add development of flood warden handbook (surface water), funding 
toolkit, engagement with many more groups / RMAs i.e. water companies to outputs / 
outcomes table (NCC) 

• Warwickshire: Add ownership and mitigation community plans  

Successes/ benefits:  

• Legacy – multiagency support – partnership at a local level to be advertised to attract funding to 
support communities. Ensure community representation! 

Challenges: 
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• Embedding in future LLFA activity – beyond 1-2 years’ horizon. 

• Maintaining good faith. Role of multiagency / community partnerships 

Learning points: 

• Community is the first responder and what they do has a big effect. Need to do things with the 
communities not for them and let communities make decisions. Need to work together as equal 
partners, build trust and embed this approach. 

o Need to ensure LLFAs and communities can maintain this level of equality against any 
future pressures to continue the partnership working together in future. 

• Don’t be afraid of engaging elected representatives 

• The NFF can be an honest broker / trusted intermediary / a bridge between the council and 
community 

• Develop clear strong national messages around helping communities to help themselves that 
are relevant for the audience will help to engage people 

• Expectation management – realism about protection rather than resistance or reduction of risk. 

Infrastructure resilience 

General points relating to this resilience category / chapter: 

• Report should flesh out ins/outs of challenges of community engagement 

Learning points: 

• Have someone with experience /  credibility about flooding helped people to listen 

Advice provided: 

• Leaflets and guidance (NCC) 

• Flood toolkit 

• Community flood risk summaries 

• Long term resilience – future climate projections / standard of protection, etc 

• The importance of training on how to maintain the infrastructure resilience 

Issue of PLP: 

• PLP is an entire subject! In danger of substituting PLPs to concrete and mortar if not careful. 
Only one piece of the puzzle.  

• Long term management of ‘assets’ often at an individual level? 

Relationship between communities and council around infrastructure: 

• Slough: hard measures – two new trash screens. Hope to implement on flood store. Challenge: 
getting people to do anything! Assumption that local authorities / Environment Agency should 
sort it out 

• Challenge: procurement is very difficult! Giving grants to groups helped overcome this but was 
time consuming! 

• By the council willingly taking on gully cleaning (for e.g.) in a first meeting with a group they can 
immediately start to build the community’s trust. 
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• Opportunities: accessibility to community funding / grant. Too much of an emphasis on RMA’s 
providing ‘hard’ measures. Lack of support for communities to manage their own flood 
alleviation schemes not all hard measures). Empowerment and ownership. Example – West 
Sussex and Operation Watershed. 

Economic resilience 

Successes / benefits:  

• Surface water pump funded by Pathfinder with the EA should help prevent further flooding in 
small events 

• Benefits to LAs – knock-on from all the material produced 

• Liverpool involved spin-off project, pilot scheme, BRE – insurance database with PLP measures 
recorded to help gain better insurance for residents. 

• A yellow alert resulted in flood group warnings to high street retail businesses who put up their 
shutters 

• NFF insurance helpline helped with engagement in Chesham as it is something people feel they 
can get on and ‘do today’. Good conversation started. 

• Parish councils provided with all the equipment – no community funding needed.  

Challenges: 

• Difficult for local authorities to deal with economic resilience looked at it from energy efficiency 
perspective – flood improvements needn’t be the driver – it can be embedded in other things. 

Assessing economic benefits of the Pathfinder projects 

Comment on the methodology: 

• Maybe use the ANSR to developed with Middlesex Uni. Part of the EA project ‘Benefits of non-
structural measures (SC09003a)’ project – I’ll send it! Jacqui  

Comments across the scheme: 

• NFF – push model of community engagement (Sussex) and show how resource intensity at the 
beginning offsets benefits gained longer term and the reduced resource input overtime. 

• Showing that a planned approach can help but also need to show how to cope with the 
unexpected cropping up. 

• Should a flood event occur the community will be able to respond. Including taking care of those 
in most need. 

• Officer time spent at multi-agency meetings reduces admin costs of multiple complaint letters to 
different agencies. 

• Economic benefits can come from embedding PLP / infrastructure investment in wider projects 
e.g. housing improvement projects / energy efficiency, e.g. Green Deal ideas / approaches. 

Project-specific comments: 

• The Netherly Brook was monitored by flood group at same height as when last flooded – only 
minimal road flooding down to environmental works.  

• Northamptonshire interactive flood toolkit 

• NCC flood groups now actively clearing watercourses 
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• Slough: reduced frequency of flooding of properties d/s (?) of trash screen that blocked easily. 
Hope that PLP will be installed and impact of flooding will be less. 

The counterfactual and legacies of the Pathfinder projects 

Legacy 

General points relating to legacy: 

• Legacy is the most important part of the report – need to consider resilience beyond the next 
three to four years. Climate change means flood zone two could become flood zone three and 
the risk increases. There is not going to be more capital to deal with this. Capacities of 
communities, organisations and local authorities are going to be challenged. What is local 
authority role? Will they have capacity? 

o Evaluation Team is thinking about the characteristics that will give long-term resilience, e.g. 
formal and informal networks. Evaluation Report needs to develop messages to Defra and 
FloodRe. 

• Important to stress the legacy in terms of information, advice, guidance, capacity and evidence 
that has been developed. Future initiatives do not now need to start from scratch. 

Successes:  

• Liverpool: Lexus-Nexus is providing data to help people who have got PLP to negotiate with 
insurance companies. Important to highlight that conversations with insurance companies takes 
time. 

• Northamptonshire: NCC funding toolkit, educational toolkit, flood toolkit 

• Funding: 

o Warwickshire: Councillors gave a budget for the continuation of an NFF staff member for a 
further three years. 

o Cornwall: Cornwall County Council is now giving £500 grants to communities to produce 
emergency plans 

o Calderdale: devolution of funds from the project to establish flood stores, etc. 
• Voice:  

o Calderdale: created broader communities resilience group that will continue beyond 
project, e.g. blogs from flood groups, advice, guidance, information over 1500 visited 
website since launch April 2015. Builds local ownership and social capital continuing 
beyond the project end. 

• Next steps: 

o Rochdale: possible Scout flood awareness badge – visiting Scout leader next week! 

o Warwickshire: school weather station data being used by the council and flood group for 
data and warnings 

o Devon and Cornwall: community engagement, resilience linked to land / natural 
environment management – catchment management? 

Counterfactual 

What would have happened without the Pathfinder scheme? 

• Parallel courses for institutions rather than shared agendas 

• No local evidence that it is the way forward 
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• Projects gave pace and momentum. If not only a small proportion of the success stories would have 
emerged. 

• Without the scheme Slough would not have: 

o Three flood groups 

o New trash screens at two key assets 

o PLP 

o Greater sense of community in flood group areas 

o Flood plans 

o Changes to drainage maintenance routine 

o Improved communication with other RMAs 

o Better links with communities 

What has happened because of the Pathfinder scheme? 

Multi-agency working: 

• Some activities may have happened with the EA but not at a local authority level 

• Other schemes have been joined by flood groups such as Highways Lengths man scheme  

• Liverpool: BRE, JRF, Southampton Uni, STAR-FLOOD, etc. 

• Knock-on benefits to other local authorities 

Session 5: Sharing experiences and learning  

This was a dynamic session in which each Pathfinder was invited to hold a ‘market stall’ in two rounds of 
twenty minutes each (six market stalls in each round) and talk about the object they have brought along 
that is (or represents) something they want to pass on to future projects / other local authorities or 
communities. Examples included: a video, flood warden training or school engagement materials, Online 
Toolkit, flood awareness raising leaflets, etc.]. The plenary provided an opportunity for participants to 
reflect on the market stalls, with the following questions in mind: 

1. What makes an intervention successful? 

2. What are the key learning points you want to pass on to others? 

Responses to these questions will now be summarised. 

What makes an intervention successful? 

• Inter-agency cooperation, networking and interoperability: Building on and expanding existing 
networks. Understanding and managing expectations, needs, benefits and challenges for 
communities and the agencies are essential.  

• Tenacity and perseverance with disinterested communities (and people involved in the project) 

• Formalising the role: for example, flood groups having Terms of Reference. Agencies need to be 
able to relinquish control and adapt. 

• Embedding in agencies the attitude that ‘community’ at the heart of all their work and so this work 
becomes the norm. 

What are the key learning points you want to pass on to others? 
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• Community engagement takes time and effort but it’s really worth it! Need to explain why it takes 
time and why it is important to involve the community all the time. 

• Be realistic about the extra tasks being asked of communities and how much that can be asked of 
them before they break. 

• Use clear and simple language – no jargon or acronyms! 

• Be honest with communities 

• Listen to the community. Go in with a ‘blank slate’ and don’t dictate to communities. 

• Work with communities as part of a flood scheme can be used as a starting point for building a 
long-term on-going relationship with the community not an end point 

• It is important to recognise community contributions. Good ways of rewarding active community 
members include: community service awards, MBE. Most importantly, praise, thank and tell people 
what a difference their action made so that they feel valued. This may encourage future action. 
Praise and thank people so they feel valued and important. 

• Have a voice from people directly affected / benefitted by the project.  These first hand individual 
comments can have a great impact / influence. Very important to get the views of the less 
articulate. Need to include all types of people, not just the confident ones. These are the ones that 
need the practical support and are often by-passed by websites, etc. Hard to reach communities, 
often transient and very difficult to engage. A bottom-up approach to engagement and going 
through local groups to start a conversation can help. 

Sessions 6: Dissemination activities 

The timetable for the activities planned by CEP and Defra to disseminate the Pathfinder results was shared 

with participants (see Tables X). 

Table X. Dissemination plan 

Activity 
When? 
(2015) 

Channel(s) Audience 

1. Resource Hub 
 Pathfinder outputs available 

online (case studies, how to 
guides, etc.  

 Pathfinder YouTube channel for 
video outputs 

June – 
November  

 NFF website 
 EA digital library  Defra 

R&D website  

Flood aware individuals with 
internet access, flood action 
groups, other community 
groups, Defra, EA, LAs, 
consultants, voluntary and 
community sector. 

2. Short video  
To present the results and the 
cumulative impact on Pathfinder 
communities  

June – 
December  

YouTube, Vimeo, LinkedIn, 
Twitter, Facebook, Vine. 

Schools, universities, flood 
groups, LAs, voluntary and 
community sector, EA. 

3. Presentation pack  
Powerpoint presentation, briefing 
note and supplementary materials 
on highlights of the final evaluation 
report 

Ready for 
use by 
October  

Meetings and seminars Defra, FCRM, EA, Defra, 
Cabinet Office, CLG, DECC, 
LAs, water companies, 
environmental consultants, 
voluntary and community 
sector organisations, etc. 

4. National conference 2 
December  

CIWEM conference  
 

CIWEM, NFF, policymakers, 
operational delivery people, 
academics, key funders, LA, 
EA. 

5. Short articles 
To disseminate aspects of the 

July – 
December  

Newsletters , voluntary and 
community sector 

Wider external stakeholders; 
voluntary and community 
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Activity 
When? 
(2015) 

Channel(s) Audience 

project activities / evaluation 
method / final evaluation results 

publications sector 

6. Briefing pack 
For use with civil society audiences 
beyond the usual targets 

June - 
December  

Collaboration with Defra Civil 
Society Partnership Network 
to define channels  

Possible audiences: mental 
health organisations/ 
charities, The Conservation 
Volunteers (TCV) or Women’s 
Institutes. 

In response to the question: ‘what activities are you doing to disseminate the Pathfinder results?’ the 
following activities and examples were shared by participants: 

Developing and distributing publications for local, regional, national and social media 

 Post-project leaflets for project partners for project partners and community 
 Local press advertorial and radio interviews 
 Articles in ADA Westminster Talking, various local rags, emergency Shore etc. 
 Press releases 
 Writing in Government Business Magazine 
 BBC Radio Northampton ‘Flood Special’ 
 Picture story board of the Southampton Pathfinder project 
 BBC Wiltshire 
 NFF website 
 Paper to the EA FCRM directors on the Pathfinder lessons (idea in formulation, tbc) 

Using websites and social media  

 Tweets, CCFF Facebook page, working with LRF, BBC Radio Cornwall on anniversary of Boscastle 
 Website: www.eyeoncalderdale.com 
 Promoting Pathfinder through LinkedIn 

Distributing materials developed through Pathfinder projects 

 Disseminated educational resources (e-learning and DVD to flood risk management partners, 
residents and to community hubs (e.g. libraries) 

 Scouts film being distributed via Scout and young people’s forums. Engaging with elected 
members on project legacy 

Presenting at national / regional conferences and to RFCCs 

 with  LGA 
 Presenting at RFCCs across the country 
 NFF. CIWEM, Defra and CEP Conference 

Linking with and developing other projects 

 Slough FAS public consultation phase 
 Southampton multi-agency flood plan 
 ‘Dry Run’ week across Calderdale 
 Pathfinder 2 in Northamptonshire 
 Roll out of project to new community in Rochdale Borough – Littleborough. Link to Future 

Capital schemes. 

Networking with project partners and other local institutions / organisations 

Examples include: 
 Local fire and police services 

http://www.eyeoncalderdale.com/
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 Flood Summit in October will include Pathfinder and post-Pathfinder activities. 
 Flood group meetings and networking events 
 Set up a water group as a space for agencies and numerous volunteer groups to meet and 

discuss progress going forward. 
 Updating local resilience forum regularly 
 Devon community resilience forum, link to local resilience forum and local drainage board. 
 Working with RFCC and Association of Greater Manchester Authorities to identify / promote 

opportunities re communities at risk 
 Promoting educational toolkit through Anglian Water 

Planning and supporting events 

For example: 
 Flood group market stalls 
 Outdoor events with EA and flood groups across Calder Valley 
 Councillors’ events 

 

Session 7: Celebrating and sharing success 

This session was dedicated to sharing experiences and learning from the Pathfinder projects that could be 
taken forward in project delivery or evaluation activities… 

 

Session 8: Next steps and key dates 

The timetable for completing the Final Evaluation Report was shared with participants (see Tables X). 

Table X. Final Evaluation Report Timetable 

Task Deadline 

Comments on the draft report to be sent to CEP 24 July  

CEP to submit revised report to Defra 21 August  
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Appendix 1: Delegates List 

Name Organisation Role in the scheme 

Martyn Alvey Cornwall Community Flood Forum Cornwall Pathfinder 

Josie Bateman Northamptonshire County Council Northamptonshire Pathfinder 

Dee Bingham Keep Britain Tidy Defra’s Civil Society Partnership 
Network 

Katya Brooks Collingwood Environmental Planning Scheme Evaluation Project 
Coordinator 

Paul Byrne Liverpool City Council Liverpool Pathfinder 

Paul Cobbing National Flood Forum Project Board  

Francis Comyn Rochdale Metropolitan Borough 
Council 

Rochdale Pathfinder 

Jacqui Cotton Environment Agency Project Board 

Robbie Craig Defra Project Manager 

Mick Davies Parish Councillor Calderdale Pathfinder 

Mary Dhonau Independent Community Engagement Adviser 

Doe Fitzsimmons Devon County Council Devon Pathfinder 

Sam Foulds Southampton City Council Southampton Pathfinder 

Emily Hutchinson National Flood Forum Chesham and Southampton 
Pathfinders 

Ruth Johnston Independent Evaluation Coordinator 

Lisa Li National Flood Forum Flood Risk Support Officer 

Grace Martin National Flood Forum Swindon Pathfinder 

Bernadine McGuire Southampton City Council Southampton Pathfinder 

Paula Orr Collingwood Environmental Planning Evaluation Coordinator Lead 

Sarah Parkington National Flood Forum Liverpool and Rochdale Pathfinders 

Liza Papadopoulou Collingwood Environmental Planning Evaluation Team 

Yvonne Rees Independent Evaluation Coordinator 

Arlin Rickard The Rivers Trust Defra’s Civil Society Partnership 
Network 

Thomasin Sayers National Flood Forum Flood Risk Support Officer 

Virginia Saynor Calderdale Metropolitan Borough 
Council 

Calderdale Pathfinder 

Stacy Sharman Defra Project Board 

Heather Shepherd National Flood Forum Community and Recovery Support 

Ian Sivyer Slough Borough Council Slough Pathfinder 

Mary Stevens Defra Project Board Chair 

Hannah Tankard National Flood Forum Flood Risk Support Officer 

Clare Twigger-Ross Collingwood Environmental Planning Project Director 

Ruth Webb National Flood Forum West Sussex Pathfinder 

Sam Weller Swindon Borough Council Swindon Pathfinder 

Sophie Wynne Warwickshire County Council Warwickshire Pathfinder 



Draft Final Learning   July 2015 
Event Record 
 

Flood Resilience Community  Collingwood Environmental Planning 
Pathfinder Evaluation 15 

Appendix 2: PowerPoint Presentation Slides 
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